

Schedule for New Standard Development:

- **BSR/GBI 02-202x, Green Globes Assessment Protocol for Existing Buildings (new standard)**

GBI publishes notices for meetings and calls for public comment in ANSI Standards Action as required. GBI has a list of stakeholders that will receive email announcements when any development activity occurs to the recommended practice. GBI’s website contains a place for new stakeholders to register.

Comments or proposals for revisions to any part of the Standard may be submitted to GBI during open public comment periods.

The following person(s) may be contacted by those interested in submitting changes:

Name: Emily Marx
 E-mail: comment@thegbi.org

For BSR/GBI 02-202x: Year 1 = 2021, Year 2 = 2022, Year 3 = 2023

Program for Standard Development

2021	
April	Conduct and review ballots/comments on the Pre-draft standard from the Consensus Body.
May/June	Solicit requests for change from Consensus Body and public/stakeholders. Allow at least 45 days to submit. Also solicit new Consensus Body, Subcommittee, and Task Group members if needed. Appoint Subcommittee and Task Group members.
First meeting June/July	Task groups and subcommittees review public comments and new requests for change.
First meeting September	Consensus Body reviews voting results and new requests for change.
November/December	Document first meeting results and notify Consensus Body members and commenters of Consensus Body decisions.
2022	
January	Review unresolved objections and new proposals. Agree on which to accept (with or without change), which to reject and which to defer to the next review cycle. Solicit requests for change from Consensus Body and public/stakeholders. Allow at least 45 days to submit.
March	Task groups and subcommittees review public comments and new requests for change.
May/June	Consensus Body reviews voting results and new requests for change.

August/September	Document second meeting results and notify Consensus Body members and commenters of Consensus Body decisions.
October	Review unresolved objections and new proposals. Agree on which to accept (with or without change), which to reject and which to defer to the next review cycle. Solicit requests for change from Consensus Body and public/stakeholders. Allow at least 45 days to submit.
2023	
December 2022/January	Task Groups and subcommittees review voting results and new requests for change.
February/March	Consensus Body reviews voting results and new requests for change.
May	Document third meeting results and notify Consensus Body members and commenters of Consensus Body decisions.
May	Conduct Recirculation Letter Ballot and, if necessary, public review. Allow at least 45 days to submit
June	Review ballot results and respond to comments.
August/September	Process procedural appeals.
Usually November	Publish revised standard.